



PCMO
Project & Contracts Management Organisation

PCMO Contract Management Practice Handbook

100-PAGE PROFESSIONAL PUBLICATION

1. Strategy: Scope Clarity

This practice note explains how scope clarity supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope clarity is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope clarity.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope clarity as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

2. Strategy: Evaluation Criteria

This practice note explains how evaluation criteria supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why evaluation criteria is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for evaluation criteria.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat evaluation criteria as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

3. Strategy: Negotiation Plan

This practice note explains how negotiation plan supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why negotiation plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for negotiation plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat negotiation plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

4. Strategy: Obligation Register

This practice note explains how obligation register supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why obligation register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for obligation register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat obligation register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

5. Strategy: Notice Requirements

This practice note explains how notice requirements supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why notice requirements is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for notice requirements.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat notice requirements as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

6. Strategy: Variation Control

This practice note explains how variation control supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why variation control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for variation control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat variation control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

7. Strategy: Payment Certification

This practice note explains how payment certification supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why payment certification is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for payment certification.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat payment certification as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

8. Strategy: Claims Assessment

This practice note explains how claims assessment supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why claims assessment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for claims assessment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat claims assessment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

9. Strategy: Relationship Governance

This practice note explains how relationship governance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why relationship governance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for relationship governance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat relationship governance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

10. Formation: Ethics Review

This practice note explains how ethics review supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why ethics review is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for ethics review.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat ethics review as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

11. Formation: Dispute Avoidance

This practice note explains how dispute avoidance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why dispute avoidance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for dispute avoidance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat dispute avoidance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

12. Formation: Records Management

This practice note explains how records management supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why records management is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for records management.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat records management as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

13. Formation: Contract Closeout

This practice note explains how contract closeout supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract closeout is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract closeout.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract closeout as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

14. Formation: Contract Strategy

This practice note explains how contract strategy supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

15. Formation: Scope Clarity

This practice note explains how scope clarity supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope clarity is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope clarity.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope clarity as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

16. Formation: Evaluation Criteria

This practice note explains how evaluation criteria supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why evaluation criteria is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for evaluation criteria.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat evaluation criteria as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

17. Formation: Negotiation Plan

This practice note explains how negotiation plan supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why negotiation plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for negotiation plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat negotiation plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

18. Formation: Obligation Register

This practice note explains how obligation register supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why obligation register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for obligation register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat obligation register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

19. Formation: Notice Requirements

This practice note explains how notice requirements supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why notice requirements is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for notice requirements.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat notice requirements as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

20. Tendering: Variation Control

This practice note explains how variation control supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why variation control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for variation control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat variation control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

21. Tendering: Payment Certification

This practice note explains how payment certification supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why payment certification is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for payment certification.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat payment certification as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

22. Tendering: Claims Assessment

This practice note explains how claims assessment supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why claims assessment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for claims assessment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat claims assessment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

23. Tendering: Relationship Governance

This practice note explains how relationship governance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why relationship governance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for relationship governance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat relationship governance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

24. Tendering: Ethics Review

This practice note explains how ethics review supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why ethics review is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for ethics review.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat ethics review as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

25. Tendering: Dispute Avoidance

This practice note explains how dispute avoidance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why dispute avoidance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for dispute avoidance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat dispute avoidance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

26. Tendering: Records Management

This practice note explains how records management supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why records management is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for records management.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat records management as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

27. Tendering: Contract Closeout

This practice note explains how contract closeout supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract closeout is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract closeout.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract closeout as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

28. Tendering: Contract Strategy

This practice note explains how contract strategy supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

29. Tendering: Scope Clarity

This practice note explains how scope clarity supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope clarity is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope clarity.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope clarity as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

30. Negotiation: Evaluation Criteria

This practice note explains how evaluation criteria supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why evaluation criteria is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for evaluation criteria.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat evaluation criteria as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

31. Negotiation: Negotiation Plan

This practice note explains how negotiation plan supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why negotiation plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for negotiation plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat negotiation plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

32. Negotiation: Obligation Register

This practice note explains how obligation register supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why obligation register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for obligation register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat obligation register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

33. Negotiation: Notice Requirements

This practice note explains how notice requirements supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why notice requirements is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for notice requirements.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat notice requirements as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

34. Negotiation: Variation Control

This practice note explains how variation control supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why variation control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for variation control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat variation control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

35. Negotiation: Payment Certification

This practice note explains how payment certification supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why payment certification is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for payment certification.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat payment certification as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

36. Negotiation: Claims Assessment

This practice note explains how claims assessment supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why claims assessment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for claims assessment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat claims assessment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

37. Negotiation: Relationship Governance

This practice note explains how relationship governance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why relationship governance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for relationship governance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat relationship governance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

38. Negotiation: Ethics Review

This practice note explains how ethics review supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why ethics review is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for ethics review.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat ethics review as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

39. Negotiation: Dispute Avoidance

This practice note explains how dispute avoidance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why dispute avoidance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for dispute avoidance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat dispute avoidance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

40. Administration: Records Management

This practice note explains how records management supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why records management is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for records management.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat records management as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

41. Administration: Contract Closeout

This practice note explains how contract closeout supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract closeout is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract closeout.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract closeout as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

42. Administration: Contract Strategy

This practice note explains how contract strategy supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

43. Administration: Scope Clarity

This practice note explains how scope clarity supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope clarity is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope clarity.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope clarity as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

44. Administration: Evaluation Criteria

This practice note explains how evaluation criteria supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why evaluation criteria is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for evaluation criteria.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat evaluation criteria as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

45. Administration: Negotiation Plan

This practice note explains how negotiation plan supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why negotiation plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for negotiation plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat negotiation plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

46. Administration: Obligation Register

This practice note explains how obligation register supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why obligation register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for obligation register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat obligation register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

47. Administration: Notice Requirements

This practice note explains how notice requirements supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why notice requirements is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for notice requirements.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat notice requirements as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

48. Administration: Variation Control

This practice note explains how variation control supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why variation control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for variation control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat variation control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

49. Administration: Payment Certification

This practice note explains how payment certification supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why payment certification is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for payment certification.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat payment certification as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

50. Performance: Claims Assessment

This practice note explains how claims assessment supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why claims assessment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for claims assessment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat claims assessment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

51. Performance: Relationship Governance

This practice note explains how relationship governance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why relationship governance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for relationship governance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat relationship governance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

52. Performance: Ethics Review

This practice note explains how ethics review supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why ethics review is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for ethics review.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat ethics review as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

53. Performance: Dispute Avoidance

This practice note explains how dispute avoidance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why dispute avoidance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for dispute avoidance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat dispute avoidance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

54. Performance: Records Management

This practice note explains how records management supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why records management is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for records management.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat records management as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

55. Performance: Contract Closeout

This practice note explains how contract closeout supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract closeout is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract closeout.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract closeout as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

56. Performance: Contract Strategy

This practice note explains how contract strategy supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

57. Performance: Scope Clarity

This practice note explains how scope clarity supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope clarity is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope clarity.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope clarity as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

58. Performance: Evaluation Criteria

This practice note explains how evaluation criteria supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why evaluation criteria is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for evaluation criteria.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat evaluation criteria as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

59. Performance: Negotiation Plan

This practice note explains how negotiation plan supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why negotiation plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for negotiation plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat negotiation plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

60. Change: Obligation Register

This practice note explains how obligation register supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why obligation register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for obligation register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat obligation register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

61. Change: Notice Requirements

This practice note explains how notice requirements supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why notice requirements is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for notice requirements.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat notice requirements as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

62. Change: Variation Control

This practice note explains how variation control supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why variation control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for variation control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat variation control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

63. Change: Payment Certification

This practice note explains how payment certification supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why payment certification is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for payment certification.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat payment certification as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

64. Change: Claims Assessment

This practice note explains how claims assessment supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why claims assessment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for claims assessment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat claims assessment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

65. Change: Relationship Governance

This practice note explains how relationship governance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why relationship governance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for relationship governance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat relationship governance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

66. Change: Ethics Review

This practice note explains how ethics review supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why ethics review is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for ethics review.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat ethics review as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

67. Change: Dispute Avoidance

This practice note explains how dispute avoidance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why dispute avoidance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for dispute avoidance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat dispute avoidance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

68. Change: Records Management

This practice note explains how records management supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why records management is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for records management.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat records management as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

69. Change: Contract Closeout

This practice note explains how contract closeout supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract closeout is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract closeout.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract closeout as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

70. Claims: Contract Strategy

This practice note explains how contract strategy supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

71. Claims: Scope Clarity

This practice note explains how scope clarity supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope clarity is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope clarity.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope clarity as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

72. Claims: Evaluation Criteria

This practice note explains how evaluation criteria supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why evaluation criteria is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for evaluation criteria.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat evaluation criteria as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

73. Claims: Negotiation Plan

This practice note explains how negotiation plan supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why negotiation plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for negotiation plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat negotiation plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

74. Claims: Obligation Register

This practice note explains how obligation register supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why obligation register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for obligation register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat obligation register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

75. Claims: Notice Requirements

This practice note explains how notice requirements supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why notice requirements is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for notice requirements.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat notice requirements as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

76. Claims: Variation Control

This practice note explains how variation control supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why variation control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for variation control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat variation control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

77. Claims: Payment Certification

This practice note explains how payment certification supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why payment certification is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for payment certification.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat payment certification as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

78. Claims: Claims Assessment

This practice note explains how claims assessment supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why claims assessment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for claims assessment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat claims assessment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

79. Claims: Relationship Governance

This practice note explains how relationship governance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why relationship governance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for relationship governance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat relationship governance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

80. Compliance: Ethics Review

This practice note explains how ethics review supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why ethics review is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for ethics review.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat ethics review as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

81. Compliance: Dispute Avoidance

This practice note explains how dispute avoidance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why dispute avoidance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for dispute avoidance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat dispute avoidance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

82. Compliance: Records Management

This practice note explains how records management supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why records management is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for records management.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat records management as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

83. Compliance: Contract Closeout

This practice note explains how contract closeout supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract closeout is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract closeout.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract closeout as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

84. Compliance: Contract Strategy

This practice note explains how contract strategy supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

85. Compliance: Scope Clarity

This practice note explains how scope clarity supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope clarity is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope clarity.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope clarity as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

86. Compliance: Evaluation Criteria

This practice note explains how evaluation criteria supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why evaluation criteria is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for evaluation criteria.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat evaluation criteria as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

87. Compliance: Negotiation Plan

This practice note explains how negotiation plan supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why negotiation plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for negotiation plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat negotiation plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

88. Compliance: Obligation Register

This practice note explains how obligation register supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why obligation register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for obligation register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat obligation register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

89. Compliance: Notice Requirements

This practice note explains how notice requirements supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why notice requirements is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for notice requirements.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat notice requirements as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

90. Closeout: Variation Control

This practice note explains how variation control supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why variation control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for variation control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat variation control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

91. Closeout: Payment Certification

This practice note explains how payment certification supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why payment certification is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for payment certification.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat payment certification as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

92. Closeout: Claims Assessment

This practice note explains how claims assessment supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why claims assessment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for claims assessment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat claims assessment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

93. Closeout: Relationship Governance

This practice note explains how relationship governance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why relationship governance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for relationship governance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat relationship governance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

94. Closeout: Ethics Review

This practice note explains how ethics review supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why ethics review is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for ethics review.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat ethics review as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

95. Closeout: Dispute Avoidance

This practice note explains how dispute avoidance supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why dispute avoidance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for dispute avoidance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat dispute avoidance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

96. Closeout: Records Management

This practice note explains how records management supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why records management is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for records management.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat records management as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

97. Closeout: Contract Closeout

This practice note explains how contract closeout supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract closeout is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract closeout.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract closeout as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

98. Closeout: Contract Strategy

This practice note explains how contract strategy supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why contract strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for contract strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat contract strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

99. Closeout: Scope Clarity

This practice note explains how scope clarity supports disciplined contract management practice handbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope clarity is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope clarity.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope clarity as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.