



PCMO
Project & Contracts Management Organisation

PCMO Integrated Project and Contract Playbook

100-PAGE PROFESSIONAL PUBLICATION

1. Alignment: Delivery Strategy

This practice note explains how delivery strategy supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why delivery strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for delivery strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat delivery strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

2. Alignment: Commercial Alignment

This practice note explains how commercial alignment supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why commercial alignment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for commercial alignment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat commercial alignment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

3. Alignment: Integrated Baseline

This practice note explains how integrated baseline supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why integrated baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for integrated baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat integrated baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

4. Alignment: Decision Rights

This practice note explains how decision rights supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why decision rights is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for decision rights.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat decision rights as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

5. Alignment: Interface Control

This practice note explains how interface control supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why interface control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for interface control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat interface control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

6. Alignment: Supplier Performance

This practice note explains how supplier performance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier performance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier performance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier performance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

7. Alignment: Change Impact

This practice note explains how change impact supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change impact is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change impact.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change impact as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

8. Alignment: Forecast Confidence

This practice note explains how forecast confidence supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why forecast confidence is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for forecast confidence.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat forecast confidence as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

9. Alignment: Issue Escalation

This practice note explains how issue escalation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why issue escalation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for issue escalation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat issue escalation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

10. Governance: Recovery Planning

This practice note explains how recovery planning supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why recovery planning is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for recovery planning.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat recovery planning as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

11. Governance: Value Assurance

This practice note explains how value assurance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why value assurance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for value assurance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat value assurance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

12. Governance: Executive Reporting

This practice note explains how executive reporting supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why executive reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for executive reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat executive reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

13. Governance: Benefits Realisation

This practice note explains how benefits realisation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why benefits realisation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for benefits realisation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat benefits realisation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

14. Governance: Governance Model

This practice note explains how governance model supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why governance model is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for governance model.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat governance model as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

15. Governance: Delivery Strategy

This practice note explains how delivery strategy supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why delivery strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for delivery strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat delivery strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

16. Governance: Commercial Alignment

This practice note explains how commercial alignment supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why commercial alignment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for commercial alignment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat commercial alignment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

17. Governance: Integrated Baseline

This practice note explains how integrated baseline supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why integrated baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for integrated baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat integrated baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

18. Governance: Decision Rights

This practice note explains how decision rights supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why decision rights is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for decision rights.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat decision rights as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

19. Governance: Interface Control

This practice note explains how interface control supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why interface control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for interface control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat interface control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

20. Controls: Supplier Performance

This practice note explains how supplier performance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier performance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier performance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier performance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

21. Controls: Change Impact

This practice note explains how change impact supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change impact is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change impact.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change impact as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

22. Controls: Forecast Confidence

This practice note explains how forecast confidence supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why forecast confidence is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for forecast confidence.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat forecast confidence as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

23. Controls: Issue Escalation

This practice note explains how issue escalation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why issue escalation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for issue escalation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat issue escalation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

24. Controls: Recovery Planning

This practice note explains how recovery planning supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why recovery planning is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for recovery planning.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat recovery planning as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

25. Controls: Value Assurance

This practice note explains how value assurance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why value assurance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for value assurance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat value assurance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

26. Controls: Executive Reporting

This practice note explains how executive reporting supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why executive reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for executive reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat executive reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

27. Controls: Benefits Realisation

This practice note explains how benefits realisation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why benefits realisation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for benefits realisation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat benefits realisation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

28. Controls: Governance Model

This practice note explains how governance model supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why governance model is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for governance model.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat governance model as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

29. Controls: Delivery Strategy

This practice note explains how delivery strategy supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why delivery strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for delivery strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat delivery strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

30. Commercial: Commercial Alignment

This practice note explains how commercial alignment supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why commercial alignment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for commercial alignment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat commercial alignment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

31. Commercial: Integrated Baseline

This practice note explains how integrated baseline supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why integrated baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for integrated baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat integrated baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

32. Commercial: Decision Rights

This practice note explains how decision rights supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why decision rights is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for decision rights.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat decision rights as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

33. Commercial: Interface Control

This practice note explains how interface control supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why interface control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for interface control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat interface control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

34. Commercial: Supplier Performance

This practice note explains how supplier performance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier performance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier performance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier performance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

35. Commercial: Change Impact

This practice note explains how change impact supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change impact is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change impact.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change impact as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

36. Commercial: Forecast Confidence

This practice note explains how forecast confidence supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why forecast confidence is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for forecast confidence.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat forecast confidence as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

37. Commercial: Issue Escalation

This practice note explains how issue escalation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why issue escalation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for issue escalation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat issue escalation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

38. Commercial: Recovery Planning

This practice note explains how recovery planning supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why recovery planning is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for recovery planning.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat recovery planning as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

39. Commercial: Value Assurance

This practice note explains how value assurance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why value assurance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for value assurance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat value assurance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

40. Delivery: Executive Reporting

This practice note explains how executive reporting supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why executive reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for executive reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat executive reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

41. Delivery: Benefits Realisation

This practice note explains how benefits realisation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why benefits realisation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for benefits realisation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat benefits realisation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

42. Delivery: Governance Model

This practice note explains how governance model supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why governance model is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for governance model.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat governance model as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

43. Delivery: Delivery Strategy

This practice note explains how delivery strategy supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why delivery strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for delivery strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat delivery strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

44. Delivery: Commercial Alignment

This practice note explains how commercial alignment supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why commercial alignment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for commercial alignment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat commercial alignment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

45. Delivery: Integrated Baseline

This practice note explains how integrated baseline supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why integrated baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for integrated baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat integrated baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

46. Delivery: Decision Rights

This practice note explains how decision rights supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why decision rights is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for decision rights.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat decision rights as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

47. Delivery: Interface Control

This practice note explains how interface control supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why interface control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for interface control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat interface control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

48. Delivery: Supplier Performance

This practice note explains how supplier performance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier performance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier performance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier performance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

49. Delivery: Change Impact

This practice note explains how change impact supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change impact is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change impact.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change impact as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

50. Assurance: Forecast Confidence

This practice note explains how forecast confidence supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why forecast confidence is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for forecast confidence.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat forecast confidence as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

51. Assurance: Issue Escalation

This practice note explains how issue escalation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why issue escalation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for issue escalation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat issue escalation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

52. Assurance: Recovery Planning

This practice note explains how recovery planning supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why recovery planning is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for recovery planning.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat recovery planning as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

53. Assurance: Value Assurance

This practice note explains how value assurance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why value assurance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for value assurance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat value assurance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

54. Assurance: Executive Reporting

This practice note explains how executive reporting supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why executive reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for executive reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat executive reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

55. Assurance: Benefits Realisation

This practice note explains how benefits realisation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why benefits realisation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for benefits realisation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat benefits realisation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

56. Assurance: Governance Model

This practice note explains how governance model supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why governance model is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for governance model.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat governance model as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

57. Assurance: Delivery Strategy

This practice note explains how delivery strategy supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why delivery strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for delivery strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat delivery strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

58. Assurance: Commercial Alignment

This practice note explains how commercial alignment supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why commercial alignment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for commercial alignment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat commercial alignment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

59. Assurance: Integrated Baseline

This practice note explains how integrated baseline supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why integrated baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for integrated baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat integrated baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

60. Change: Decision Rights

This practice note explains how decision rights supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why decision rights is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for decision rights.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat decision rights as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

61. Change: Interface Control

This practice note explains how interface control supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why interface control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for interface control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat interface control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

62. Change: Supplier Performance

This practice note explains how supplier performance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier performance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier performance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier performance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

63. Change: Change Impact

This practice note explains how change impact supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change impact is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change impact.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change impact as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

64. Change: Forecast Confidence

This practice note explains how forecast confidence supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why forecast confidence is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for forecast confidence.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat forecast confidence as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

65. Change: Issue Escalation

This practice note explains how issue escalation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why issue escalation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for issue escalation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat issue escalation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

66. Change: Recovery Planning

This practice note explains how recovery planning supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why recovery planning is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for recovery planning.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat recovery planning as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

67. Change: Value Assurance

This practice note explains how value assurance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why value assurance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for value assurance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat value assurance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

68. Change: Executive Reporting

This practice note explains how executive reporting supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why executive reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for executive reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat executive reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

69. Change: Benefits Realisation

This practice note explains how benefits realisation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why benefits realisation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for benefits realisation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat benefits realisation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

70. Recovery: Governance Model

This practice note explains how governance model supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why governance model is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for governance model.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat governance model as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

71. Recovery: Delivery Strategy

This practice note explains how delivery strategy supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why delivery strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for delivery strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat delivery strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

72. Recovery: Commercial Alignment

This practice note explains how commercial alignment supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why commercial alignment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for commercial alignment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat commercial alignment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

73. Recovery: Integrated Baseline

This practice note explains how integrated baseline supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why integrated baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for integrated baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat integrated baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

74. Recovery: Decision Rights

This practice note explains how decision rights supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why decision rights is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for decision rights.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat decision rights as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

75. Recovery: Interface Control

This practice note explains how interface control supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why interface control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for interface control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat interface control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

76. Recovery: Supplier Performance

This practice note explains how supplier performance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier performance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier performance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier performance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

77. Recovery: Change Impact

This practice note explains how change impact supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change impact is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change impact.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change impact as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

78. Recovery: Forecast Confidence

This practice note explains how forecast confidence supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why forecast confidence is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for forecast confidence.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat forecast confidence as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

79. Recovery: Issue Escalation

This practice note explains how issue escalation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why issue escalation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for issue escalation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat issue escalation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

80. Leadership: Recovery Planning

This practice note explains how recovery planning supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why recovery planning is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for recovery planning.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat recovery planning as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

81. Leadership: Value Assurance

This practice note explains how value assurance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why value assurance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for value assurance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat value assurance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

82. Leadership: Executive Reporting

This practice note explains how executive reporting supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why executive reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for executive reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat executive reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

83. Leadership: Benefits Realisation

This practice note explains how benefits realisation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why benefits realisation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for benefits realisation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat benefits realisation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

84. Leadership: Governance Model

This practice note explains how governance model supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why governance model is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for governance model.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat governance model as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

85. Leadership: Delivery Strategy

This practice note explains how delivery strategy supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why delivery strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for delivery strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat delivery strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

86. Leadership: Commercial Alignment

This practice note explains how commercial alignment supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why commercial alignment is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for commercial alignment.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat commercial alignment as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

87. Leadership: Integrated Baseline

This practice note explains how integrated baseline supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why integrated baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for integrated baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat integrated baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

88. Leadership: Decision Rights

This practice note explains how decision rights supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why decision rights is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for decision rights.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat decision rights as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

89. Leadership: Interface Control

This practice note explains how interface control supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why interface control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for interface control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat interface control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

90. Value: Supplier Performance

This practice note explains how supplier performance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier performance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier performance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier performance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

91. Value: Change Impact

This practice note explains how change impact supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change impact is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change impact.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change impact as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

92. Value: Forecast Confidence

This practice note explains how forecast confidence supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why forecast confidence is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for forecast confidence.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat forecast confidence as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

93. Value: Issue Escalation

This practice note explains how issue escalation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why issue escalation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for issue escalation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat issue escalation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

94. Value: Recovery Planning

This practice note explains how recovery planning supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why recovery planning is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for recovery planning.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat recovery planning as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

95. Value: Value Assurance

This practice note explains how value assurance supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why value assurance is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for value assurance.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat value assurance as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

96. Value: Executive Reporting

This practice note explains how executive reporting supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why executive reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for executive reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat executive reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

97. Value: Benefits Realisation

This practice note explains how benefits realisation supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why benefits realisation is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for benefits realisation.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat benefits realisation as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

98. Value: Governance Model

This practice note explains how governance model supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why governance model is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for governance model.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat governance model as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

99. Value: Delivery Strategy

This practice note explains how delivery strategy supports disciplined integrated project and contract playbook decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why delivery strategy is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for delivery strategy.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat delivery strategy as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.