



PCMO
Project & Contracts Management Organisation

PCMO Project Management Field Guide

100-PAGE PROFESSIONAL PUBLICATION

1. Foundations: Stakeholder Map

This practice note explains how stakeholder map supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why stakeholder map is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for stakeholder map.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat stakeholder map as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

2. Foundations: Project Charter

This practice note explains how project charter supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why project charter is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for project charter.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat project charter as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

3. Foundations: Scope Baseline

This practice note explains how scope baseline supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

4. Foundations: Work Breakdown Structure

This practice note explains how work breakdown structure supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why work breakdown structure is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for work breakdown structure.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat work breakdown structure as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

5. Foundations: Critical Path

This practice note explains how critical path supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why critical path is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for critical path.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat critical path as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

6. Foundations: Cost Forecast

This practice note explains how cost forecast supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why cost forecast is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for cost forecast.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat cost forecast as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

7. Foundations: Risk Register

This practice note explains how risk register supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why risk register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for risk register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat risk register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

8. Foundations: Quality Plan

This practice note explains how quality plan supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why quality plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for quality plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat quality plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

9. Foundations: Change Control

This practice note explains how change control supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

10. Initiation: Team Leadership

This practice note explains how team leadership supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why team leadership is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for team leadership.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat team leadership as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

11. Initiation: Supplier Coordination

This practice note explains how supplier coordination supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier coordination is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier coordination.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier coordination as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

12. Initiation: Performance Reporting

This practice note explains how performance reporting supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why performance reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for performance reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat performance reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

13. Initiation: Lessons Learned

This practice note explains how lessons learned supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why lessons learned is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for lessons learned.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat lessons learned as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

14. Initiation: Business Case

This practice note explains how business case supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why business case is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for business case.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat business case as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

15. Initiation: Stakeholder Map

This practice note explains how stakeholder map supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why stakeholder map is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for stakeholder map.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat stakeholder map as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

16. Initiation: Project Charter

This practice note explains how project charter supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why project charter is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for project charter.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat project charter as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

17. Initiation: Scope Baseline

This practice note explains how scope baseline supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

18. Initiation: Work Breakdown Structure

This practice note explains how work breakdown structure supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why work breakdown structure is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for work breakdown structure.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat work breakdown structure as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

19. Initiation: Critical Path

This practice note explains how critical path supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why critical path is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for critical path.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat critical path as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

20. Planning: Cost Forecast

This practice note explains how cost forecast supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why cost forecast is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for cost forecast.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat cost forecast as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

21. Planning: Risk Register

This practice note explains how risk register supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why risk register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for risk register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat risk register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

22. Planning: Quality Plan

This practice note explains how quality plan supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why quality plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for quality plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat quality plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

23. Planning: Change Control

This practice note explains how change control supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

24. Planning: Team Leadership

This practice note explains how team leadership supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why team leadership is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for team leadership.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat team leadership as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

25. Planning: Supplier Coordination

This practice note explains how supplier coordination supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier coordination is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier coordination.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier coordination as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

26. Planning: Performance Reporting

This practice note explains how performance reporting supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why performance reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for performance reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat performance reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

27. Planning: Lessons Learned

This practice note explains how lessons learned supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why lessons learned is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for lessons learned.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat lessons learned as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

28. Planning: Business Case

This practice note explains how business case supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why business case is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for business case.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat business case as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

29. Planning: Stakeholder Map

This practice note explains how stakeholder map supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why stakeholder map is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for stakeholder map.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat stakeholder map as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

30. Scheduling: Project Charter

This practice note explains how project charter supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why project charter is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for project charter.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat project charter as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

31. Scheduling: Scope Baseline

This practice note explains how scope baseline supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

32. Scheduling: Work Breakdown Structure

This practice note explains how work breakdown structure supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why work breakdown structure is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for work breakdown structure.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat work breakdown structure as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

33. Scheduling: Critical Path

This practice note explains how critical path supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why critical path is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for critical path.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat critical path as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

34. Scheduling: Cost Forecast

This practice note explains how cost forecast supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why cost forecast is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for cost forecast.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat cost forecast as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

35. Scheduling: Risk Register

This practice note explains how risk register supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why risk register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for risk register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat risk register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

36. Scheduling: Quality Plan

This practice note explains how quality plan supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why quality plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for quality plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat quality plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

37. Scheduling: Change Control

This practice note explains how change control supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

38. Scheduling: Team Leadership

This practice note explains how team leadership supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why team leadership is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for team leadership.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat team leadership as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

39. Scheduling: Supplier Coordination

This practice note explains how supplier coordination supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier coordination is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier coordination.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier coordination as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

40. Cost: Performance Reporting

This practice note explains how performance reporting supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why performance reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for performance reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat performance reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

41. Cost: Lessons Learned

This practice note explains how lessons learned supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why lessons learned is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for lessons learned.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat lessons learned as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

42. Cost: Business Case

This practice note explains how business case supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why business case is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for business case.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat business case as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

43. Cost: Stakeholder Map

This practice note explains how stakeholder map supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why stakeholder map is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for stakeholder map.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat stakeholder map as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

44. Cost: Project Charter

This practice note explains how project charter supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why project charter is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for project charter.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat project charter as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

45. Cost: Scope Baseline

This practice note explains how scope baseline supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

46. Cost: Work Breakdown Structure

This practice note explains how work breakdown structure supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why work breakdown structure is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for work breakdown structure.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat work breakdown structure as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

47. Cost: Critical Path

This practice note explains how critical path supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why critical path is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for critical path.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat critical path as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

48. Cost: Cost Forecast

This practice note explains how cost forecast supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why cost forecast is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for cost forecast.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat cost forecast as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

49. Cost: Risk Register

This practice note explains how risk register supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why risk register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for risk register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat risk register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

50. Risk: Quality Plan

This practice note explains how quality plan supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why quality plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for quality plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat quality plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

51. Risk: Change Control

This practice note explains how change control supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

52. Risk: Team Leadership

This practice note explains how team leadership supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why team leadership is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for team leadership.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat team leadership as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

53. Risk: Supplier Coordination

This practice note explains how supplier coordination supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier coordination is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier coordination.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier coordination as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

54. Risk: Performance Reporting

This practice note explains how performance reporting supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why performance reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for performance reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat performance reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

55. Risk: Lessons Learned

This practice note explains how lessons learned supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why lessons learned is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for lessons learned.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat lessons learned as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

56. Risk: Business Case

This practice note explains how business case supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why business case is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for business case.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat business case as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

57. Risk: Stakeholder Map

This practice note explains how stakeholder map supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why stakeholder map is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for stakeholder map.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat stakeholder map as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

58. Risk: Project Charter

This practice note explains how project charter supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why project charter is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for project charter.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat project charter as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

59. Risk: Scope Baseline

This practice note explains how scope baseline supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

60. Quality: Work Breakdown Structure

This practice note explains how work breakdown structure supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why work breakdown structure is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for work breakdown structure.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat work breakdown structure as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

61. Quality: Critical Path

This practice note explains how critical path supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why critical path is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for critical path.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat critical path as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

62. Quality: Cost Forecast

This practice note explains how cost forecast supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why cost forecast is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for cost forecast.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat cost forecast as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

63. Quality: Risk Register

This practice note explains how risk register supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why risk register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for risk register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat risk register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

64. Quality: Quality Plan

This practice note explains how quality plan supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why quality plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for quality plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat quality plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

65. Quality: Change Control

This practice note explains how change control supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

66. Quality: Team Leadership

This practice note explains how team leadership supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why team leadership is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for team leadership.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat team leadership as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

67. Quality: Supplier Coordination

This practice note explains how supplier coordination supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier coordination is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier coordination.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier coordination as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

68. Quality: Performance Reporting

This practice note explains how performance reporting supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why performance reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for performance reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat performance reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

69. Quality: Lessons Learned

This practice note explains how lessons learned supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why lessons learned is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for lessons learned.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat lessons learned as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

70. Leadership: Business Case

This practice note explains how business case supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why business case is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for business case.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat business case as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

71. Leadership: Stakeholder Map

This practice note explains how stakeholder map supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why stakeholder map is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for stakeholder map.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat stakeholder map as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

72. Leadership: Project Charter

This practice note explains how project charter supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why project charter is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for project charter.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat project charter as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

73. Leadership: Scope Baseline

This practice note explains how scope baseline supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

74. Leadership: Work Breakdown Structure

This practice note explains how work breakdown structure supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why work breakdown structure is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for work breakdown structure.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat work breakdown structure as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

75. Leadership: Critical Path

This practice note explains how critical path supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why critical path is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for critical path.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat critical path as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

76. Leadership: Cost Forecast

This practice note explains how cost forecast supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why cost forecast is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for cost forecast.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat cost forecast as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

77. Leadership: Risk Register

This practice note explains how risk register supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why risk register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for risk register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat risk register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

78. Leadership: Quality Plan

This practice note explains how quality plan supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why quality plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for quality plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat quality plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

79. Leadership: Change Control

This practice note explains how change control supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

80. Delivery: Team Leadership

This practice note explains how team leadership supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why team leadership is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for team leadership.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat team leadership as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

81. Delivery: Supplier Coordination

This practice note explains how supplier coordination supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier coordination is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier coordination.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier coordination as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

82. Delivery: Performance Reporting

This practice note explains how performance reporting supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why performance reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for performance reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat performance reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

83. Delivery: Lessons Learned

This practice note explains how lessons learned supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why lessons learned is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for lessons learned.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat lessons learned as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

84. Delivery: Business Case

This practice note explains how business case supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why business case is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for business case.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat business case as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

85. Delivery: Stakeholder Map

This practice note explains how stakeholder map supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why stakeholder map is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for stakeholder map.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat stakeholder map as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

86. Delivery: Project Charter

This practice note explains how project charter supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why project charter is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for project charter.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat project charter as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

87. Delivery: Scope Baseline

This practice note explains how scope baseline supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why scope baseline is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for scope baseline.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat scope baseline as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

88. Delivery: Work Breakdown Structure

This practice note explains how work breakdown structure supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why work breakdown structure is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for work breakdown structure.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat work breakdown structure as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

89. Delivery: Critical Path

This practice note explains how critical path supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why critical path is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for critical path.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat critical path as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

90. Closeout: Cost Forecast

This practice note explains how cost forecast supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why cost forecast is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for cost forecast.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat cost forecast as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

91. Closeout: Risk Register

This practice note explains how risk register supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why risk register is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for risk register.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat risk register as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

92. Closeout: Quality Plan

This practice note explains how quality plan supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why quality plan is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for quality plan.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat quality plan as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

93. Closeout: Change Control

This practice note explains how change control supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why change control is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for change control.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat change control as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

94. Closeout: Team Leadership

This practice note explains how team leadership supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why team leadership is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for team leadership.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat team leadership as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

95. Closeout: Supplier Coordination

This practice note explains how supplier coordination supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why supplier coordination is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for supplier coordination.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat supplier coordination as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

96. Closeout: Performance Reporting

This practice note explains how performance reporting supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why performance reporting is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for performance reporting.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat performance reporting as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

97. Closeout: Lessons Learned

This practice note explains how lessons learned supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why lessons learned is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for lessons learned.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat lessons learned as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

98. Closeout: Business Case

This practice note explains how business case supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why business case is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for business case.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat business case as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.

99. Closeout: Stakeholder Map

This practice note explains how stakeholder map supports disciplined project management field guide decisions. Use it as a working prompt and adapt it to project scale, risk, contract terms, governance, and applicable law.

Purpose

Define why stakeholder map is needed, the decision it supports, and the accountable owner.

Recommended practice

Document the current position, validate inputs, consult affected stakeholders, approve the approach, and retain evidence for stakeholder map.

Control checklist

Confirm ownership; establish dates; identify dependencies; record assumptions; assess risk; obtain approval; monitor actions; report exceptions.

Questions for the team

What outcome is required? Which evidence is reliable? Who can approve? What could change? How will completion and value be demonstrated?

Practical takeaway

Treat stakeholder map as a living management control. Review it when facts, risk exposure, delivery conditions, or contractual obligations change.