



PCMO
Project & Contracts Management Organisation

PCMO PODCASTS

What Recovery Teams Learn When the Baseline Is No Longer Credible

Delivery Recovery | Full episode transcript and learning guide

Episode overview

This PCMO episode examines what recovery teams learn when the baseline is no longer credible through professional practice, decisions, controls, behaviours, and evidence.

Learning objectives

- Recognise why the issue matters.
- Identify practical controls and behaviours.
- Evaluate contextual factors.
- Select actions for further application.

Full discussion transcript

1. Recovery begins by separating facts from assumptions and validating actual progress and remaining scope

Recovery begins by separating facts from assumptions and validating actual progress and remaining scope.

In practice, professionals should test information quality, clarify ownership and authority, consider risk and contractual context, communicate uncertainty honestly, and retain evidence of material decisions. The response should be proportionate to scale, complexity, urgency, stakeholder impact, and applicable obligations.

Constructive challenge asks what is known, what remains assumed, which evidence is verifiable, what could change the conclusion, who can decide, and how the outcome will be monitored.

2. Uncontrolled change, weak productivity evidence, broken logic, and commercial uncertainty must be exposed

Uncontrolled change, weak productivity evidence, broken logic, and commercial uncertainty must be exposed.

In practice, professionals should test information quality, clarify ownership and authority, consider risk and contractual context, communicate uncertainty honestly, and retain evidence of material decisions. The response should be proportionate to scale, complexity, urgency, stakeholder impact, and applicable obligations.

Constructive challenge asks what is known, what remains assumed, which evidence is verifiable, what could change the conclusion, who can decide, and how the outcome will be monitored.

3. The goal is not a more attractive completion date; it is a decision-useful control system

The goal is not a more attractive completion date; it is a decision-useful control system.

In practice, professionals should test information quality, clarify ownership and authority, consider risk and contractual context, communicate uncertainty honestly, and retain evidence of material decisions. The response should be proportionate to scale, complexity, urgency, stakeholder impact, and applicable obligations.

Constructive challenge asks what is known, what remains assumed, which evidence is verifiable, what could change the conclusion, who can decide, and how the outcome will be monitored.

4. Recovery also addresses behaviours, authority, resources, and governance that allowed unreliable information to persist

Recovery also addresses behaviours, authority, resources, and governance that allowed unreliable information to persist.

In practice, professionals should test information quality, clarify ownership and authority, consider risk and contractual context, communicate uncertainty honestly, and retain evidence of material decisions. The response should be proportionate to scale, complexity, urgency, stakeholder impact, and applicable obligations.

Constructive challenge asks what is known, what remains assumed, which evidence is verifiable, what could change the conclusion, who can decide, and how the outcome will be monitored.

Practical takeaways

- Establish a controlled data date.
- Run a scope and change census.
- Validate schedule logic and productivity.
- Align project and contract positions.
- Publish recovery decisions, owners, and evidence.

Reflection questions

1. Where does this issue appear in your environment?
2. Which control needs improvement?
3. What evidence would demonstrate progress?
4. Who should be involved?
5. What will you do in the next thirty days?

Related PCMO learning

Continue through PCMO Learning, Standards, Certifications, Career Resources, Thought Leadership, and Library resources.

Professional-use notice

This transcript supports education and professional discussion. It does not replace law, contract terms, organisational policy, standards, or specialist advice.